
Minutes of Kick off Meeting for the Asia-Invest Project: Enhancing the 

Capacity of International Business Organizations in Nepal” held on Tuesday 

October 2nd-Wednesday October 3rd at London Chamber of Commerce and 

Industry.  

 

Participants in the Kick-off Meeting: 

 

 Mr. Dibya Mani Rajbhandari,  

 President of EEC-NEPAL 

 Mr. Peter Bishop,  

 London Chamber of Commerce and Industry 

 Ms. Annabel Fogden,  

 London Chamber of Commerce and Industry 

 Mr. Jung Bahadur Shrestha,  

 President of Federation of National Cottage and Small Industries Nepal 

 (FNCSIN) 

 Mr. Bimal Parajuli,  

 Assistant Project Manager in EEC-Nepal (ECIBON) 

 Ms. Tine Bork,  

 The Danish Federation of Small and Medium Sized Enterprises 

 Mr. Anna Högberg,  

 Chamber of Commerce and Industry of Southern Sweden 

 

Mr. Rajbhandari chaired the meeting, and Mr. Bimal Parajuli took minutes.  

 

Agenda 

 

A) Introduction of the each Partner: 

 

After a welcome by mr. Rajbhandari, a presentation was given of each 

participant.  

 

Ms. Anna Hogberg, informed all the partners that CCISS will be terminating the 

international project department from July 2008. She therefore requested that the 

project implementation plan should be revised accordingly, so that CCISS can 

fulfill their responsibilities as mentioned in the project documents. 

 

B) Briefing on the status of Project Activities by Mr. Bimal Raman Parajuli 

 



First of all Mr. Parajuli explain about the progress until September 2007, which 

have mainly involved negotiation and concluding formalities with the European 

Commission in New Delhi, establishing an office, identifying staff and practical 

setting up of offices.  

 

Attention was drawn to national holidays (and possibly an election) in Nepal in 

October and November, which was expected to delay the signing of agreements 

with IBO representatives. It was agreed that the agreements should be signed no 

later than end of 2007.  

 

According to EEC-Nepal all project staff has been recruited and are currently in 

place in the project office in Katmandu. An Independent Monitoring Expert has 

not yet been recruited, as EEC-Nepal wants to tender the position, and have yet 

to do so. This process must be finalized by the end of the October. CCISS and 

DFSME will provide input for formulation of TOR for the Independent 

Monitoring Expert.  

 

To all partners, Mr. Parajuli distributed 

1. Revised action plan of the project 

2. Document on Program Activities and allocated budget 

3. Document regarding Administrative Organization for the project 

4. Individual MOU’s for each partner 

 

1.  Revision of Action Plan: 

 

All of the partners agreed that it was necessary to give priority to rescheduling of 

the first two activities of CCISS due to the upcoming organizational changes in 

CCISS.  

 

The following changes to the action plan were agreed upon by the partners: 

 

1. Activity 1.1.2 is rescheduled for January 2008 instead of July 2008. 

 

2. Activity 1.1.1 is rescheduled for May 2008 instead of March 2008. 

 

3. Activity 1.1.3 is rescheduled for April 2008 instead of November 

2008.  

 



4. The administrative  monitoring activity scheduled for September 

2007 is postponed to November 2007 due to the delay in starting 

project activities. 

 

5. To the extent possible, the meetings of the advisory committee 

must be scheduled to occur during the time when international 

training is scheduled, as this will provide opportunity for the 

partners to interact with the Advisory board members.   

6. Activity 2.2.1 – Determination of business information system - 

needs to be spread over 3-4 consecutive months rather than 2. Tine 

Bork will provide suggestions for a detailed plan for the activity.  

 

7. Chairman Mr. Dibya Mani Rajbhandari proposed that the closure 

meeting be held in Copenhagen rather than London. This was 

accepted by the partners as long as the budget is adjusted 

accordingly.  

 

8. The actual implementation dates/weeks of each activity must be 

announced and agreed upon three months before implementation 

in consultation with the concerned partners.  

 

9. Mr. Tine Bork proposed that meeting minutes of the advisory 

board needs to be forwarded to all partners. 

 

2) Program Activities and allocated budget 

 

 

Budget: 

Ms. Tine Bork noted for the record, that the delay of more than 1 year on Asia-

Invests approval of the final contract documents led to a situation where the 

budgeted fees did not actually cover the actual salary costs of the partners.  

 

Mr. Dibya Rajbhandari noted that the delay of 1 year for finalizing formalities 

had been beyond the control of EEC-Nepal, and that it had taken the equivalent 

of two months work to finalise formalities rather than 1 as stipulated in the 

original budget. It was also noted that Mr. Rajbhandari will be visiting Europe 

Aid in Bruxelles on October 8th.  

 



It was also noted that there has been change of staff in both LCCI and CCISS, and 

some of the staff originally included in the project proposal will thus be replaced 

with other, equally competent staff.  

 

Mr. Dibya Rajbhandari informed the European partners that a tax of 2% might be 

levied on the international reimbursements to the partners due to Nepalese 

exchange controls. Such a reduction of the fees was found unacceptable to the 

partners. Mr. Rajhandari will provide further documentation to this fact, after 

which the partners will decide on what should be done to limit any reduction of 

fees.   

 

In regards to per diems, Ms. Anna Högberg and Ms. Tine Bork will provide 

information on the rules for per diems for reference. It was noted that per diems 

are paid to the organizations involved, and not as personal compensations. 

 

3) Discussion on Administrative Organization-manual: 

 

The document with the proposed Administrative Organization was discussed 

extensively, and a number of changes were agreed upon. The document has been 

revised accordingly and is attached to the meeting minutes.  

 

The European partners noted that individual employment contracts as well as 

individual pay-slips for their staff would not be forwarded to the project office, 

but official documentation of salary-levels can be forwarded (e.g. a signed and 

stamped statement of the financial manager of each organization stating the 

salary level including all social security costs etc.).  

 

The project organization must supply the European partners with all necessary 

templates for reporting and reimbursement (time sheets etc.).  

 

4) Discussion of MOU’s 

 

A revised draft copy of MOU’s with each partner for implementation of the 

project were discussed by the partners.  

 

A number of changes were suggested relating to: 

 

 Unit fee rates should be included in the MOU’s 

 Budgeted time for each activity should be specified in the MOU’s 



 Any dispute should be settled by ICC arbitration law in Nepal or under 

the jurisdiction of Belgian Law.   

 The supporting documents: Revised action plan; Program Activities and 

budget; and the Administrative Organisation-document should be 

referred to in the MOU’s 

 Terms of payment and requirements to reporting and claims for 

reimbursement should be specified in the MOU’s.  

 

The re-revised MOU’s (and other revised documents) was handed over in hard 

copy to the partners and will subsequently be e-mailed to the partners, who will 

provide final comments or approval by 3rd week of October 2007, after which it is 

expected that the MOU’s can be signed by end of October 2007.  

 

 

Signatures: 


