

0.1) Finalise all formalities with EC

It took more than a year to conclude the contract with the EU to implement the project. Once a positive decision of the European Commission was received it took month time to finish all formalities with the European Commission. The first pre financing for the project was received on 31 July 2007.